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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,763,166 07/28/05 59%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $3,773,926 08/ 15/ 05 799%
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $67,684 08/ 31/ 07 0
BHQL- 01 O- ( 2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
QLO1- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 28%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOQUTH CF P O BOX 50085 700 PARK PLACE $1, 033,967 04/ 25/ 06 23%
| DLEW LD MAI NTENANCE STATI ON  ROAD $100, 481 09/30/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011 SUSPENDED
HB1 SWPPP
01- HUM 101-56.2/57.5 I'N HUVMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $14, 304, 424 06/ 30/ 05 60%
01- 314404 1.0 KM SOQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. 0. BOX 160 $9, 790, 758 07/11/05 68%
ACNH Q101- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $335, 410 11/08/ 07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COWPANY RODRI GUEZ, JOAQUI N $12, 193,406 09/27/06 19%
01- 438404 FORTUNA AT VARI OQUS LOCATI ONS P O BOX 1006 3575 JOHNSON ROAD, $406, 957 10/ 11/ 06 30
ACST- QLO1- (119) E I NSTALL MEDI AN BARRI ER SUl TE 1 $0 11/19/07 0
G QL-01 1-(9E) EUREKA CA 955021006
-0 (707) 443- 6371 (707) 768-3184
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLI E $3, 119,537 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $3,043,518 10/07/04 0%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $25,294 06/ 11/07 0
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-97.7/122. 4 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT R BROAN CONSTRUCTI ON COVWPANY HAYLER, CHARLES $411, 041 03/02/07 0%
01- 422504 VARI OQUS LOCATI ONS P O BOX 406 5065 BOYD ROAD, STE B $0 03/19/07 0%
REHABI LI TATE AND REPLACE CULVERTS $0 07/03/07 0
W LLOW CREEK CA 95573 (707) 825-4895
(530) 629- 3702 SUSPENDED

HA42 WPCP
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01- HUM 101-102.9/103.7 1N HUMBOLT COUNTY NEAR TRINNDAD FROMTERRY HANSEN ~ HAYLER, CHARLIE =~ $520,015 09/08/05 100%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P. 0. BOX 3700 $519, 477 09/ 21/ 05 100%
SEAWOCD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 02/ 26/ 07 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895 03/ 21/ 07
(530) 241- 3073 COVPLETED
HA26 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFORD, ALAN $3,374,484 09/12/06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 ????7?7?7 $0 09/20/06 0%
REDWOOD CREEK BRI DGE $0 12/18/06 0
RESURFACE EXI STI NG HI GHWAY W NDSOR CA 95492 (707) 445-6465
(707)838-9751 SUSPENDED
HA22 WPCP
01- HUM 5712-/0 I'N HUMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA, MARK $770,000 09/08/06 76%
01- 426104 THE GARBERVI LLE MAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $708,400 09/20/06 929
CONSTRUCT COVERS FOR WASH RACKS B $4,620 06/01/07 0
MODESTO CA 95352
(209)578- 4749 (707) 825-4887 SUSPENDED
HA12
01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. O BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO- 20 1-(4E) YUBA CITY CA 95993 (707) 994-4578
--() (530)671- 1155 SUSPENDED
HB1 WPCP
01- LAK- 20- 38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $16, 028,047 09/01/06 1%
01-4146V4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $53,414 09/ 14/ 06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SU TE A $13,578 12/31/08 0
P0- 20 1-(2E) KM VEST OF WALKER RI DG SANTA ROSA CA 95402
--0) REHABI LI TATE ROADVWAY AND REALI GN (707)542- 4862 (530) 458-3080
HB1 SWPPP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $1, 940,977 02/02/06 0%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1245 $1, 850,934 02/10/06 0%
BRI DCE TO 0.1 KM SOUTH COF SCHOONER $276 05/17/07 °
GULCH BRI DCE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADWAY (707)542- 4862 PLANT EST
HA42 SWPPP SATI S
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01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $183,476 09/ 20/ 06 28%
01- 438804 KM SOUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAI N STREET $1,956 10/ 06/ 06 1%
REALI GN ROADVWAY $1,956 05/16/07 0
WATSONVI LLE CA 95077 (707) 961-5403
(831) 724- 1011
HB4N WPCP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO GRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $416, 340 06/ 15/ 06 98%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P. O BOX 1245 $381, 336 06/ 30/ 06 97%
TO BI D Rl VER BRI DGE $0 12/04/06 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SQUTH OF 901 HOWE ROAD P. O BOX 1245 $4, 407,656 01/11/07 10%
ACST- P001- (529) E TEN M LE RI VER BRI DCGE $605, 800 11/02/09 0
P0-01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 (707) 496-7112
P001- 529-() (925) 372- 8000
HA4S2 SWPPP
01- MEN-1-82.9/0 I'N MENDOCI NO COUNTY NEAR ROCKPORT AT TRUESDELL CORPORATI ON OF DERCSI ER, DAVE $648, 628 01/11/07 20%
01-441804 JUAN CREEK BRI DCGE 1310 W23RD ST P. O BOX 1245 $6, 453 02/ 05/ 07 1
REPAI R BRI DGE DECK AND RAI LI NG $6, 453 08/ 02/ 07 0
TEMPE AZ 85282 (707) 961-5403
(602)437-1711
HVB WPCP
01- MEN- 20-33.3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COVPANY BAKER, SCOTT $11, 839,312 06/05/06 49%
01- 297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 2617 E. HW 20 $4, 845,773 06/ 21/ 06 41%
SEPARATI ON TO COLD CREEK BRI DGE $860, 850 12/12/07 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 274-9451
(831) 724- 1011
HA22 SWPPP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3,121,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. 0. BOX 959 $3,100,953 10/28/05 0%
ACNH Q101- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $2,071 05/02/ 07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
--0) (925) 682- 6133 PLANT EST

HA26 SWPPP SATI S
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01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSCR FUEL CO RODRI GUEZ, JOAQUI N $1,549,750 09/29/05 65%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. 0. BOX 160 $1, 443,325 10/13/05 93%
SUM T TO RATTLESNAKE CREEK BRI DCGE REDWOOD VALLEY, CA 95470 $100 09/26/07 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H G-MAY (707) 838-9751
HML WPCP
01- MEN-101-92.7/93.6 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $955, 854 10/ 20/ 06 0%
01- 422904 0.5 KM SQUTH TO 0.9 KM NORTH OF P O BOX 1006 21340 BACHTEL ROAD $0 10/31/06 0%
ACST- QLO1- (120) E JI TNEY GULCH BRI DGE $0 0
QL-01 1-(0OE) ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 (707) 459-6234
--() (707)443- 6371 SUSPENDED
HB1 WPCP
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $67,078,831 05/22/06 24%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. O BOX 699 $13, 037,405 06/ 05/06 19%
ER- 37B3- (004) E MOUNTAI N CREEK $4, 491, 347 09/ 29/ 09 0
--0) REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334-1221
HA23 SWPPP
01-VAR--/0 I'N MENDOCI NO AND HUMBOLDT COUNTI ES AT ARROW FENCI NG GORONA,  MARK $169,500 12/19/06 100%
01- 467904 VARI QUS LOCATI ONS P O BOX 385 5065 BOYD ROAD, SU TE $167,891 01/12/07 100%
REPLACE FREEWAY FENCE B $0 02/23/07 0
CALPELLA CA 95418 03/ 27/ 07
(707) 485-1128 (707) 825-4887 COMPLETED
HWR WPCP

Totals: Authorized Final Amt: $192, 040, 629 Completed to Date: $48, 574, 098  Work ThisMonth: $6, 515, 919
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District
Federal Aid
-F-
-S-
- SH
- ER-

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$25, 308, 774
$73, 235, 343
$26, 417, 681
$67, 078, 831

$192, 040, 629

Work Comp
$19, 709, 155
$4, 868, 027
$10, 959, 511
$13, 037, 405
$48, 574, 098

Digtrict Work Completed ThisPeriod

01

Work completed this Period:
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